
ProjectONE Financials Fiscal 2022 
Agency Deployment 

CAPPS Financials 
User Group 

Soft Go-Live Date 
Aug. 08, 2022 

Implementation Date 
Sept. 01, 2022 

Report Date 
Aug. 24, 2022 

 

Deploying Agencies 

104-LBB, 116-SAC, 302-OAG, 311-CPATO, 479-SORM, 508-TBCE, 
510-TBHEC, 580-TWDB, 908-TxBD 

Performance Metrics 

Area Overall Resources Schedule Deliverables 
Overall Project  G  G  G  G 

Key Risks/Issues 

• None 

Items for Management Attention 

• None 

Project Milestones 

• Project Mgmt. 98% Complete (09/01/21 – 09/30/22) 
• Analysis 100% Complete (09/01/21 – 04/17/22) 
• Configuration 100% Complete (09/01/21 – 03/11/22) 
• Design 100% Complete (09/01/21 – 05/22/22) 
• Build 100% Complete (09/01/21 – 03/24/22) 
• Train/Change 100% Complete (09/02/21 – 08/28/22) 
• Test 100% Complete (10/26/21 – 08/13/22) 
• Conversions 100% Complete (12/20/21 – 05/13/22) 
• Deploy 92% Complete (05/10/22 – 09/01/22) 
• Support 0% Complete (09/01/22 – 10/31/22) 
• Overall Project 98% Complete (09/01/22 – 10/31/22) 

Key Activities 

• Held Soft Go-Live on Aug. 8 
• Go-Live Scheduled on Sept. 1 
• Post-Production Support 
• Fiscal 2023 Kick-Off Preparations 

 C = Complete  G = On Track  A = At Risk of Schedule Delay  R = Behind Schedule/Delayed  NS = Not Started Page 1 of 1 
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